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ESTIMATE RUN 07/21/2011

ESTIMATE SUMMARY 09:10:15

CONTID: C17642         ESTIMATE NO: 0002 FINL 2005

PCN: 17642-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 84 PRIORITY CULVERT REPLACEMENT PERCENT TIME:

PROJECT NO: NH 0841-007                   

SH 84 PRIORITY CULVERT REPLACEMENT

NAME OF ROAD: 084A

PROJECT COUNTIES: ARCHULETA

CONTRACTOR:

EARTH CONTRACTORS, INC PAY PERIOD ENDING 07/21/2011 DATE TIME STARTED 10/18/2010

1783 KIOWA TRAIL DATE LET 05/27/2010 DATE WORK BEGAN 10/18/2010

 DATE AWARDED 06/14/2010 DATE TIME STOPPED 11/23/2010

 DATE CONTRACT EXECUTED 08/18/2010 DATE ACCEPTED 11/23/2010

ELIZABETH CO 80107     719 495 3388 DATE NOTICE TO PROCEED 10/18/2010

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 131,307.26 PARTICIPATING $ $ 4,148.24

AWARD PROJECT AMT: 147,800.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 2,217.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

93.33

WORK DAYS

WORK DAYS

100.00%

0.00

4,148.24

4,148.24

6,365.24

$

$

$

$

131,307.26

0.00

131,307.26

0.00

131,307.26

0.00

0.00

131,307.26

0.00

AMOUNT DUE 131,307.26 6,365.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 6,365.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

14.0 TIME ALLOW: 15

ORIG TIME ALLOW: 15
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PCN: 17642-BID    ESTIMATE RUN 07/21/2011

PROJECT: NH 0841-007                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Pipe 125.000

0.000

202-00035  
 

125.000

LF  

42.00000 5,250.00125.000

0.00

0010 Removal of End Section 2.000

0.000

202-00037  
 

2.000

EACH

150.00000 300.002.000

0.00

0015 Removal of Asphalt Mat 323.000

0.000

202-00220  
 

323.000

SY  

2.00000 646.00323.000

0.00

0020 Removal of Pavement Marking Deleted by CDOT 105 # 009 0.000

0.000

202-00250  
 

0.000

SF  

3.00000 0.000.000

0.00

0025 Sawing Asphalt Material (6 Inch) 198.000

0.000

202-05026  
 

198.000

LF  

6.00000 1,188.00198.000

0.00

0030 Unclassified Excavation Final Rounding 353.400

0.600

203-00000  
 

354.000

CY  

10.00000 3,540.00354.000

6.00

0035 Embankment Material (Complete In Place) Final Rounding 226.100

-0.100

203-00060  
 

226.000

CY  

25.25000 5,706.50226.000

-2.53

0040 Potholing 4.000

0.000

203-01597  
 

4.000

HOUR

100.00000 400.004.000

0.00

0045 Structure Backfill (Special) (Flow-Fill) 121.000

0.000

206-00060  
 

121.000

CY  

120.00000 14,520.00121.000

0.00

0050 Topsoil Final Rounding 36.100

-0.100

207-00205  
 

36.000

CY  

10.00000 360.0036.000

-1.00

0055 Stockpile Topsoil Final Rounding 36.100

-0.100

207-00210  
 

36.000

CY  

6.00000 216.0036.000

-0.60
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PCN: 17642-BID    ESTIMATE RUN 07/21/2011

PROJECT: NH 0841-007                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Erosion Log (12 Inch) 308.000

0.000

208-00002  
 

308.000

LF  

5.00000 1,540.00308.000

0.00

0065 *Erosion Bales Deleted by CDOT 105 # 009 0.000

0.000

208-00010  
 

0.000

EACH

30.00000 0.000.000

0.00

0070 *Silt Fence 65.000

0.000

208-00020  
 

65.000

LF  

2.00000 130.0065.000

0.00

0075 Concrete Washout Structure Deleted by CDOT 105 # 009 0.000

0.000

208-00045  
 

0.000

EACH

150.00000 0.000.000

0.00

0080 Stabilized Construction Entrance Deleted by CDOT 105 # 
009

0.000

0.000

208-00070  
 

0.000

EACH

750.00000 0.000.000

0.00

0085 *Removal and Disposal of Sediment (Labor) Deleted by 
CDOT 105 # 009

0.000

0.000

208-00103  
 

0.000

HOUR

75.00000 0.000.000

0.00

0090 *Removal and Disposal of Sediment (Equipment) Deleted 
by CDOT 105 # 009

0.000

0.000

208-00105  
 

0.000

HOUR

75.00000 0.000.000

0.00

0095 *Erosion Control Supervisor Final Rounding 11.000

15.000

208-00205  
 

26.000

HOUR

100.00000 2,600.0026.000

1,500.00

0100 *Seeding (Native) 0.100

0.000

212-00006  
 

0.100

ACRE

500.00000 50.000.100

0.00

0105 *Seeding (Wetlands) 0.100

0.000

212-00028  
 

0.100

ACRE

500.00000 50.000.100

0.00

0110 *Mulching (Weed Free Straw) Deleted by CDOT 105 # 009 0.000

0.000

213-00004  
 

0.000

ACRE

500.00000 0.000.000

0.00
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PCN: 17642-BID    ESTIMATE RUN 07/21/2011

PROJECT: NH 0841-007                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Mulch Tackifier Deleted by CDOT 105 # 009 0.000

0.000

213-00061  
 

0.000

LB  

2.00000 0.000.000

0.00

0120 *Brush Layer Cutting 12.000

0.000

214-01010  
 

12.000

EACH

3.00000 36.0012.000

0.00

0125 *Transplant Shrub Deleted by CDOT 105 # 009 0.000

0.000

215-00000  
 

0.000

EACH

200.00000 0.000.000

0.00

0130 *Soil Retention Blanket (Straw/Coconut) 748.000

0.000

216-00041  
 

748.000

SY  

3.00000 2,244.00748.000

0.00

0135 Aggregate Base Course (Special) Final Rounding 4.960

0.040

304-09014  
 

5.000

TON 

23.00000 115.005.000

0.92

0140 *Hot Mix Asphalt (Patching) (Asphalt) 215.000

0.000

403-00721  
 

215.000

SY  

54.23000 11,659.45215.000

0.00

0145 Geotextile (Erosion Control) (Class 1) 35.000

0.000

420-00102  
 

35.000

SY  

4.00000 140.0035.000

0.00

0150 Riprap 9.000

0.000

506-00000  
 

9.000

CY  

70.00000 630.009.000

0.00

0155 *Fence (Plastic) 104.000

0.000

607-11525  
 

104.000

LF  

2.50000 260.00104.000

0.00

0160 *Delineator (Type I) Deleted by CDOT 105 # 009 0.000

0.000

612-00001  
 

0.000

EACH

23.00000 0.000.000

0.00

0165 *Delineator (Type III) Deleted by CDOT 105 # 009 0.000

0.000

612-00003  
 

0.000

EACH

25.00000 0.000.000

0.00
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PCN: 17642-BID    ESTIMATE RUN 07/21/2011

PROJECT: NH 0841-007                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Install Marker 1.000

0.000

612-15000  
 

1.000

EACH

160.00000 160.001.000

0.00

0175 48 Inch Drainage Pipe (Class 9) 136.000

0.000

624-29048  
 

136.000

LF  

307.75000 41,854.00136.000

0.00

0180 *Mobilization 0.892

0.108

626-00000  
 

1.000

L S 

14,895.89000 14,895.891.000

1,608.76

0185 Public Information Services Deleted by CDOT 105 # 009 0.000

0.000

626-01000  
 

0.000

L S 

750.00000 0.000.000

0.00

0190 Epoxy Pavement Marking Deleted by CDOT 105 # 009 0.000

0.000

627-00005  
 

0.000

GAL 

600.00000 0.000.000

0.00

0195 *Pavement Marking Paint (Low VOC Solvent Base) 9.000

0.000

627-00012  
 

9.000

GAL 

30.00000 270.009.000

0.00

0200 *Flagging 149.500

0.000

630-00000  
 

149.500

HOUR

21.00000 3,139.50149.500

0.00

0205 *Traffic Control Inspection 1.000

0.000

630-00007  
 

1.000

DAY 

90.00000 90.001.000

0.00

0210 *Traffic Control Management 10.000

0.000

630-00012  
 

10.000

DAY 

515.00000 5,150.0010.000

0.00

0215 *Construction Traffic Sign (Panel Size A) 5.400

0.600

630-80341  
 

6.000

EACH

20.00000 120.006.000

12.00

0220 *Construction Traffic Sign (Panel Size B) 19.800

2.200

630-80342  
 

22.000

EACH

25.00000 550.0022.000

55.00
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PCN: 17642-BID    ESTIMATE RUN 07/21/2011

PROJECT: NH 0841-007                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Drum Channelizing Device 45.000

5.000

630-80360  
 

50.000

EACH

8.00000 400.0050.000

40.00

0230 Concrete Barrier (Temporary) 259.200

28.800

630-80370  
 

288.000

LF  

32.09000 9,241.92288.000

924.19

0235 *Traffic Cone 9.900

1.100

630-80380  
 

11.000

EACH

5.00000 55.0011.000

5.50

0240 Mobile Pavement Marking Zone Deleted by CDOT 105 # 009 0.000

0.000

630-80510  
 

0.000

L S 

400.00000 0.000.000

0.00

0245 *Traffic Signal (Temporary) 1.000

0.000

630-86800  
 

1.000

L S 

3,500.00000 3,500.001.000

0.00

0250 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0255 F/A Partnering Deleted by CDOT 105 # 009 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0260 F/A Fuel Cost Adjustment Deleted by CDOT 105 # 009 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0265 F/A OJT Colorado Training Program Deleted by CDOT 105 #
009

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0270 F/A ESB Program Deleted by CDOT 105 # 009 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0275 F/A Erosion Control Deleted by CDOT 105 # 009 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17642-BID    ESTIMATE RUN 07/21/2011

PROJECT: NH 0841-007                   ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

09:10:15

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0285 Added Item (Dollar)/ Funds Escrowed for Back Wages 0.000

0.000

900-00006  
 

0.000

DOL 

1.00000 0.000.000

0.00

CAT 131,007.264,148.24131,007.26CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

300.00000 300.001.000

0.00

CAT 300.000.00300.00CURRENT AMT0400 $ $ $

$ 131,307.264,148.24$131,307.26$CURRENT AMTPROJECT TOTAL


